



Date: 05.03.2025

To,

The General Manager, Manager-Listing Compliance,

Department of Corporate Services, National Stock Exchange of India Limited,

BSE Limited Exchange Plaza, C-1, Block G,

Phiroze Jeejeebhoy Towers Bandra Kurla Complex, Bandra East,

Dalal Street, Mumbai - 400001 Mumbai - 400051
Scrip Code: 544223 Symbol: CEIGALL
ISIN: INEOAG901020 ISIN: INEOAG901020

Sub: Update on Project

Dear Sir/Madam,

In accordance with the provisions of SEBI (Listing Obligations and Disclosure Requirements) Regulations, 2015, we are pleased to inform you that the project "Six-Laning of Jodhpur Romana (Bathinda) – Mandi Dabwali (Punjab/Haryana Border) section of NH-54 from design Ch. 0.000 to design Ch. 27.400 (design length 27.40 km) in the state of Punjab on HAM basis", executed through Ceigall Bathinda Dabwali Highways Private Limited (SPV), has received an acknowledgment from National Highway Authority of India vide its Letter Ref. No. NHAI/PIU/BTI/JR-MD/1308/IE-CM/2448 dated 04.03.2025. The said letter requests the Independent Engineer (IE) to take necessary action as per Schedule G of the Concession Agreement for issuing the occurrence of Project Milestone III (ie. Achieved 75% physical progress).

With this, Project Milestone III under Schedule G of the Concession Agreement was successfully achieved on May 31, 2024—191 days ahead of the scheduled milestone date of December 8, 2024. Given that 75% of the physical progress has been accomplished well ahead of schedule, the project is expected to be completed before the planned date.

The said project formed part of ongoing project under the HAM Model. Please Refer Page No. 222 of Red Herring Prospectus — Copy attached for your reference.

The same is also available on the website of the company at www.ceigall.com.

You are requested to take the above information on your record.

Thanking you,

Yours faithfully, For CEIGALL INDIA LIMITED

MEGHA KAINTH

Company Secretary Membership no: F7639